
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2001

ESTIMATE SUMMARY 15:59:46

CONTID: C12869         ESTIMATE NO: 0001 PROG 1999

PCN: 12869-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 - EMPIRE DRAINAGE PERCENT TIME:

PROJECT NO: NH 0403-039                   

SH 40 - EMPIRE DRAINAGE

NAME OF ROAD: SH 40

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 05/03/2001 DATE TIME STARTED 11/17/2000

1260 ROCK CREEK CIRCLE DATE LET 10/12/2000 DATE WORK BEGAN

 DATE AWARDED 10/30/2000 DATE TIME STOPPED 08/30/2001

 DATE CONTRACT EXECUTED 10/30/2000 DATE ACCEPTED 08/30/2001

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 11/17/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 787,478.26 PARTICIPATING $ $ 66,764.46

AWARD PROJECT AMT: 572,051.98 NON-PARTICIPATING 95,097.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,985.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.45

WORK DAYS

WORK DAYS

20.55%

625,616.05

161,862.21

161,862.21

159,877.08

$

$

$

$

66,764.46

95,097.75

161,862.21

0.00

161,862.21

-1,985.13

0.00

159,877.08

0.00

AMOUNT DUE 159,877.08 159,877.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,877.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0 TIME ALLOW: 98

ORIG TIME ALLOW: 70
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 0.000

1.000

202-00001  
 

2.000

EACH

795.00000 795.001.000

795.00

0010 *REMOVAL OF PIPE 0.000

22.000

202-00035  
 

348.000

LF  

9.25000 203.5022.000

203.50

0015 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

129.000

SY  

8.50000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT 0.000

983.000

202-00220  
 

2,076.000

SY  

3.26000 3,204.58983.000

3,204.58

0025 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

27.000

EACH

105.00000 0.000.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 0.000

112.500

202-01130  
 

138.000

LF  

6.15000 691.88112.500

691.88

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

415.000

CY  

7.00000 0.000.000

0.00

0040 BLADING 0.000

0.000

203-01500  
 

14.000

HOUR

100.00000 0.000.000

0.00

0045 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

969.000

CY  

11.00000 0.000.000

0.00

0050 STRUCTURE EXCAVATION (SPECIAL) 0.000

0.000

206-00010  
 

0.000

CY  

25.00000 0.000.000

0.00

0055 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

501.000

CY  

17.00000 0.000.000

0.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

445.000

CY  

27.00000 0.000.000

0.00

0065 SILT FENCE 0.000

820.000

208-00020  
 

844.000

LF  

5.45000 4,469.00820.000

4,469.00

0070 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

165.00000 0.000.000

0.00

0075 RESET FLASHING BEACON 0.000

0.000

210-00825  
 

2.000

EACH

735.00000 0.000.000

0.00

0080 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.150

ACRE

2,205.00000 0.000.000

0.00

0085 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.000

ACRE

15,000.00000 0.000.000

0.00

0090 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

2.85000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

71.320

TON 

125.00000 0.000.000

0.00

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-22) 0.000

0.000

403-34711  
 

0.000

TON 

60.00000 0.000.000

0.00

0101 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

456.020

TON 

60.00000 0.000.000

0.00

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

122.000

GAL 

1.25000 0.000.000

0.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

149.000

SY  

55.00000 0.000.000

0.00

0115 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

5.000

CY  

145.00000 0.000.000

0.00

0120 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

2.200

CY  

360.00000 0.000.000

0.00

0125 *HAND RAIL 0.000

0.000

514-00100  
 

783.000

LF  

55.00000 0.000.000

0.00

0130 CONCRETE CLASS D (MISCELLANEOUS) 0.000

0.000

601-03020  
 

4.900

CY  

550.00000 0.000.000

0.00

0135 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 0.000

0.000

601-03025  
 

15.350

CY  

550.00000 0.000.000

0.00

0140 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

79.700

CY  

500.00000 0.000.000

0.00

0145 CONCRETE CLASS D (WALL) (COLORED) 0.000

0.000

601-03052  
 

94.290

CY  

450.00000 0.000.000

0.00

0150 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

13,319.000

LB  

0.70000 0.000.000

0.00

0155 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

127.000

LF  

57.00000 0.000.000

0.00

0160 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

371.000

LF  

60.00000 0.000.000

0.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 18 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33018  
 

0.000

EACH

575.00000 0.000.000

0.00

0166 18 IN SES 0.000

0.000

603-30018  
 

1.000

EACH

250.00000 0.000.000

0.00

0170 INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

4.000

EACH

3,445.00000 0.000.000

0.00

0175 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

343.000

LF  

15.00000 0.000.000

0.00

0180 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

875.000

SY  

39.00000 0.000.000

0.00

0185 CONCRETE SIDEWALK (SPECIAL) 0.000

0.000

608-00005  
 

138.000

SY  

63.50000 0.000.000

0.00

0190 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

87.000

SY  

80.00000 0.000.000

0.00

0192 ADJ VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

170.05000 0.000.000

0.00

0195 SIDEWALK DRAIN 0.000

0.000

608-10000  
 

177.000

LF  

150.00000 0.000.000

0.00

0200 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

2,421.000

LF  

13.00000 0.000.000

0.00

0205 GUTTER TYPE 2 (8 FOOT) 0.000

0.000

609-24008  
 

767.000

LF  

24.00000 0.000.000

0.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0210 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

119.000

SF  

23.00000 0.000.000

0.00

0215 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

69.000

SF  

28.00000 0.000.000

0.00

0220 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

0.000

SF  

33.00000 0.000.000

0.00

0225 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

86.000

LF  

19.00000 0.000.000

0.00

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

184.000

LF  

23.00000 0.000.000

0.00

0235 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

76.000

LF  

39.00000 0.000.000

0.00

0240 CONNECT TO EXISTING WATERLINE 0.000

0.000

619-00007  
 

0.000

EACH

945.00000 0.000.000

0.00

0245 8 INCH DUCTILE IRON PIPE 0.000

0.000

619-06080  
 

0.000

LF  

30.00000 0.000.000

0.00

0250 8 INCH DUCTILE IRON PIPE (FITTINGS) 0.000

0.000

619-06090  
 

0.000

EACH

975.00000 0.000.000

0.00

0255 3/4 INCH COPPER PIPE 0.000

0.000

619-40060  
 

0.000

LF  

12.25000 0.000.000

0.00

0260 8 INCH GATE VALVE 0.000

0.000

619-75064  
 

0.000

EACH

1,275.00000 0.000.000

0.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0265 8 INCH RESTRAINED PLUG 0.000

0.000

619-77200  
 

0.000

EACH

400.00000 0.000.000

0.00

0270 CORPORATION STOP 0.000

0.000

619-77300  
 

0.000

EACH

300.00000 0.000.000

0.00

0275 CURB STOP AND BOX 0.000

0.000

619-77400  
 

0.000

EACH

400.00000 0.000.000

0.00

0280 6 INCH FIRE HYDRANT 0.000

0.000

619-78048  
 

0.000

EACH

3,000.00000 0.000.000

0.00

0285 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

12,500.00000 0.000.000

0.00

0286 ADDED ITEM (HOUR)/ EXTRA SURVEYING 0.000

0.000

900-00010  
 

13.000

HOUR

100.00000 0.000.000

0.00

0290 *MOBILIZATION 0.000

0.369

626-00000  
 

1.000

L S 

80,000.00000 29,520.000.369

29,520.00

0295 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

29.000

GAL 

110.00000 0.000.000

0.00

0300 *FLAGGING 0.000

203.500

630-00000  
 

819.000

HOUR

33.00000 6,715.50203.500

6,715.50

0305 TRAFFIC CONTROL SUPERVISOR 0.000

13.000

630-00002  
 

85.000

DAY 

530.00000 6,890.0013.000

6,890.00

0310 TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

4.000

DAY 

245.00000 490.002.000

490.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0315 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

1.000

630-80335  
 

2.000

EACH

360.00000 360.001.000

360.00

0320 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

8.000

EACH

110.00000 220.002.000

220.00

0325 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

5.000

630-80342  
 

25.000

EACH

130.00000 650.005.000

650.00

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

1.000

630-80343  
 

4.000

EACH

180.00000 180.001.000

180.00

0335 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

38.00000 0.000.000

0.00

0340 DRUM CHANNELIZING DEVICE 0.000

5.000

630-80360  
 

42.000

EACH

100.00000 500.005.000

500.00

0345 TRAFFIC CONE 0.000

15.000

630-80380  
 

35.000

EACH

25.00000 375.0015.000

375.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0441 ADJ VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

170.05000 0.000.000

0.00

0445 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

2.000

EACH

1,090.00000 0.000.000

0.00

0450 *RESET TRAFFIC CONTROLLER SIGNAL HEAD 0.000

0.000

210-00474  
 

10.000

EACH

685.00000 0.000.000

0.00

0455 *RESET TRAFFIC SIGNAL CONTROLLER 0.000

0.000

210-00845  
 

1.000

EACH

1,780.00000 0.000.000

0.00

0460 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

2.000

EACH

300.00000 0.000.000

0.00

0465 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

2.000

EACH

716.00000 0.000.000

0.00

0470 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.000

0.000

614-85312  
 

2.000

EACH

6,680.00000 0.000.000

0.00

0475 *ADDED ITEM (LUMP SUM)/ RESET ELECTRICAL SERVICE 0.000

0.000

900-00014  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0480 *ADDED ITEM (EACH)/ RESET OVERHEAD SIGN 0.000

0.000

900-00007  
 

2.000

EACH

421.25000 0.000.000

0.00

CAT 55,264.4655,264.46648,054.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

11,000.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 11,500.0011,500.0011,500.00CURRENT AMT0400 $ $ $

CAT NO0580 TOWN OF EMPIRE WATERLINE IMPROVEMENTS 

0131 CONC CL D (MISC) 0.000

0.000

601-03020  
 

1.900

CY  

550.00000 0.000.000

0.00

0156 18 IN CSP 0.000

0.000

603-10180  
 

80.000

LF  

49.10000 0.000.000

0.00

0191 CONC CURB RAMP 0.000

0.000

608-00010  
 

6.000

SY  

80.00000 0.000.000

0.00

0380 STRUCTURE EXCAVATION (SPECIAL) 0.000

0.000

206-00010  
 

0.000

CY  

25.00000 0.000.000

0.00

0385 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

125.00000 0.000.000

0.00

0390 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-22) 0.000

0.000

403-34711  
 

0.000

TON 

60.00000 0.000.000

0.00

0391 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

398.770

TON 

60.00000 0.000.000

0.00

0395 FENCE (TEMPORARY) 0.000

43.000

607-11580  
 

200.000

LF  

15.00000 645.0043.000

645.00

0400 *CONNECT TO EXISTING WATERLINE 0.000

2.000

619-00007  
 

2.000

EACH

945.00000 1,890.002.000

1,890.00
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PCN: 12869-BID    ESTIMATE RUN 05/08/2001

PROJECT: NH 0403-039                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0580 TOWN OF EMPIRE WATERLINE IMPROVEMENTS 

0405 *8 INCH DUCTILE IRON PIPE 0.000

0.000

619-06080  
 

0.000

LF  

30.00000 0.000.000

0.00

0406 8 IN DUCT IRON PIPE LINE ITEM #2  DUCTILE IRON PIPE 
(CLASS 52)

0.000

1,364.000

619-06080  
 

1,387.000

LF  

34.75000 47,399.001,364.000

47,399.00

0410 *8 INCH DUCTILE IRON PIPE (FITTINGS) 0.000

10.000

619-06090  
 

10.000

EACH

975.00000 9,750.0010.000

9,750.00

0415 *3/4 INCH COPPER PIPE 0.000

495.000

619-40060  
 

495.000

LF  

12.25000 6,063.75495.000

6,063.75

0420 *8 INCH GATE VALVE 0.000

6.000

619-75064  
 

6.000

EACH

1,275.00000 7,650.006.000

7,650.00

0425 *8 INCH RESTRAINED PLUG 0.000

2.000

619-77200  
 

2.000

EACH

400.00000 800.002.000

800.00

0430 *CORPORATION STOP 0.000

17.000

619-77300  
 

17.000

EACH

300.00000 5,100.0017.000

5,100.00

0435 *CURB STOP AND BOX 0.000

17.000

619-77400  
 

17.000

EACH

400.00000 6,800.0017.000

6,800.00

0440 *6 INCH FIRE HYDRANT 0.000

3.000

619-78048  
 

3.000

EACH

3,000.00000 9,000.003.000

9,000.00

0500 REM SIDEWALK 0.000

0.000

202-00200  
 

10.000

SY  

8.50000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0580 TOWN OF EMPIRE WATERLINE IMPROVEMENTS 

0505 C AND G TY 2 II-B 0.000

0.000

609-21020  
 

16.000

LF  

13.00000 0.000.000

0.00

CAT 95,097.7595,097.75127,924.20CURRENT AMT0580 $ $ $

$ 161,862.21161,862.21$787,478.26$CURRENT AMTPROJECT TOTAL


